Osiris Labs · Construction ERP

Work Inspection Request Register

WIR-REGISTER-07

Customer / Project

Cairo Towers Project

Date

14 Oct 2026

Request no.	Description	Location	Status	Date
WIR-CAI-0001	فحص تسليح الأعمدة	Tower A / L01	Pending approval	2026-10-01
WIR-CAI-0002	Column reinforcement inspection	Tower A / L02	Approved	2026-10-02
WIR-CAI-0003	فحص تسليح الأعمدة	Tower A / L03	Approved	2026-10-03
WIR-CAI-0004	Column reinforcement inspection	Tower A / L04	Pending approval	2026-10-04
WIR-CAI-0005	فحص تسليح الأعمدة	Tower A / L05	Approved	2026-10-05
WIR-CAI-0006	Column reinforcement inspection	Tower A / L06	Approved	2026-10-06
WIR-CAI-0007	فحص تسليح الأعمدة	Tower A / L07	Pending approval	2026-10-07
WIR-CAI-0008	Column reinforcement inspection	Tower A / L08	Approved	2026-10-08
WIR-CAI-0009	فحص تسليح الأعمدة	Tower A / L09	Approved	2026-10-09
WIR-CAI-0010	Column reinforcement inspection	Tower A / L10	Pending approval	2026-10-10
WIR-CAI-0011	فحص تسليح الأعمدة	Tower A / L11	Approved	2026-10-11
WIR-CAI-0012	Column reinforcement inspection	Tower A / L12	Approved	2026-10-12
WIR-CAI-0013	فحص تسليح الأعمدة	Tower A / L13	Pending approval	2026-10-13

Request no.	Description	Location	Status	Date
WIR-CAI-0014	Column reinforcement inspection	Tower A / L14	Approved	2026-10-14
WIR-CAI-0015	فحص تسليح الأعمدة	Tower A / L15	Approved	2026-10-15
WIR-CAI-0016	Column reinforcement inspection	Tower A / L16	Pending approval	2026-10-16
WIR-CAI-0017	فحص تسليح الأعمدة	Tower A / L17	Approved	2026-10-17
WIR-CAI-0018	Column reinforcement inspection	Tower A / L18	Approved	2026-10-18
WIR-CAI-0019	فحص تسليح الأعمدة	Tower A / L19	Pending approval	2026-10-19
WIR-CAI-0020	Column reinforcement inspection	Tower A / L20	Approved	2026-10-20
WIR-CAI-0021	فحص تسليح الأعمدة	Tower A / L21	Approved	2026-10-21
WIR-CAI-0022	Column reinforcement inspection	Tower A / L22	Pending approval	2026-10-22
WIR-CAI-0023	فحص تسليح الأعمدة	Tower A / L23	Approved	2026-10-23
WIR-CAI-0024	Column reinforcement inspection	Tower A / L24	Approved	2026-10-24
WIR-CAI-0025	فحص تسليح الأعمدة	Tower A / L25	Pending approval	2026-10-25
WIR-CAI-0026	Column reinforcement inspection	Tower A / L26	Approved	2026-10-26
WIR-CAI-0027	فحص تسليح الأعمدة	Tower A / L27	Approved	2026-10-27
WIR-CAI-0028	Column reinforcement inspection	Tower A / L28	Pending approval	2026-10-28
WIR-CAI-0029	فحص تسليح الأعمدة	Tower A / L01	Approved	2026-10-01

Request no.	Description	Location	Status	Date
WIR-CAI-0030	Column reinforcement inspection	Tower A / L02	Approved	2026-10-02
WIR-CAI-0031	فحص تسليح الأعمدة	Tower A / L03	Pending approval	2026-10-03
WIR-CAI-0032	Column reinforcement inspection	Tower A / L04	Approved	2026-10-04
WIR-CAI-0033	فحص تسليح الأعمدة	Tower A / L05	Approved	2026-10-05
WIR-CAI-0034	Column reinforcement inspection	Tower A / L06	Pending approval	2026-10-06
WIR-CAI-0035	فحص تسليح الأعمدة	Tower A / L07	Approved	2026-10-07
WIR-CAI-0036	Column reinforcement inspection	Tower A / L08	Approved	2026-10-08
WIR-CAI-0037	فحص تسليح الأعمدة	Tower A / L09	Pending approval	2026-10-09
WIR-CAI-0038	Column reinforcement inspection	Tower A / L10	Approved	2026-10-10
WIR-CAI-0039	فحص تسليح الأعمدة	Tower A / L11	Approved	2026-10-11
WIR-CAI-0040	Column reinforcement inspection	Tower A / L12	Pending approval	2026-10-12
WIR-CAI-0041	فحص تسليح الأعمدة	Tower A / L13	Approved	2026-10-13
WIR-CAI-0042	Column reinforcement inspection	Tower A / L14	Approved	2026-10-14
WIR-CAI-0043	فحص تسليح الأعمدة	Tower A / L15	Pending approval	2026-10-15
WIR-CAI-0044	Column reinforcement inspection	Tower A / L16	Approved	2026-10-16
WIR-CAI-0045	فحص تسليح الأعمدة	Tower A / L17	Approved	2026-10-17

Request no.	Description	Location	Status	Date
WIR-CAI-0046	Column reinforcement inspection	Tower A / L18	Pending approval	2026-10-18

Records 46

Values, codes and references are preserved from the system.